Table 1. CERES Subsystem Delivery Schedule - September 2008

(Next Science Team Meeting — October 27 — 29, 2008 at GISS in New York, NY)

Preliminary

CERESIib

Subsystem Delivery Delivery to Release to Reason for Delivery Delivery New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
CERESIib September 26 | October 10 October 17 New Toolkit. magneto
Regrid MOA October 10 October 24 October 31 G5 for Edition2 on magneto. magneto
TISA Gridding October 17 October 31 November 7 | PMOA delivery dealing with overlap file X magneto
checking and reading G5-CERES MOA
input
GGEO October 17 October 31 November 7 | Initial coefficient delivery for 11/05 - 8/07. magneto
(SCCR 653) Code delivery to support Betal0 GGEO
processing.
ERBE-like October 24 November 7 November 14 | To process on magneto. magneto
TISA October 31 | November 14 | November 21 | Support Terra Edition2E and Aqua X X magneto
Averaging Edition2B SRBAVG1-3 and Daily
(SCCR 650) processing. New PGEs: CER10.0P1,
CER10.0P2, & CER10.0P3.
TISA Gridding October 31 | November 14 | November 21 | Edition2 on magneto. magneto
Instantaneous November 7 | November 21 | November 28 | Terra Edition2 on magneto. magneto
SARB
Inversion November 21 | December 5 December 12 | Edition2 on magneto. magneto
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Preliminary i | CERESIib ified
Subsystem Delivery Delivery to Rel ease to Reason for Delivery Delivery New fe][t'f'e
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
Clouds December 5 | December 19 | December 26 | Edition2 on magneto. magneto
TISA Gridding Winter New PGE 9.0P2 (?) for new ISCCP-D2- X magneto
like-Flux (?) product.
GGEO Spring 2009 New PGE 11.7P2 (?) for new ISCCP-D2- X magneto
like-Merge (?) product.
Regrid MOA ?777? To process the G5 CERES data that will be magneto
coming to support Edition3.
Clouds 277 Support TRMM VIRS-only processing of magneto
August 2001 forward.
Inversion Two to four weeks after Clouds Support TRMM VIRS-only processing. magneto
Inversion 277 Support Beta2-Edition3 processing. magneto
TISA Gridding Two weeks after Inversion Support Beta2-Edition3 processing. magneto
Instrument ?77? Delivery of simulated IES PGE to support X magneto
(SCCR 641) TRMM VIRS-only processing. New PGE:

CER1.0P1.




